EMS Project Implementation Schedule

Currently, The EMS project has been completed a serveral modules such as student, academic, accounting, hr and system administrator. Before we can delivery all of module to users start using, we need to implementation project first, The Project implementation should be follow with schedule and requirements below:

Task to achieved	JULY	August	September
I. Implementation			
1.1 Installation (server)			
1.2 Configuration	**10 -31 July**		
• Data Settings	*Enter ALL basic data from the Software settings!*		
• Setup	*Software developers will re-ajust the data as required.*		
1.3 Training		**7 - 31 Aug**	
• Administration		*For staff assigned to be the system Administrator.*	
• Users training		*For all Software users.*	
II. Testing			
2.1 System testing		**11 - 31 Aug**	
2.2 Modules testing (by department)		*System testing by Developers*	
		Users of each Depart.test their module	
III. Production			**1 - 10 Sep**
3.1 Completion of training			*Refresh training after any modification*
3.2 Users support			

Requirements:

- *Develpoers Team: 5 persons, 3 will stand by permanntly during week days and plus 2 for the weekend!*
- *Convenient room and facilities for the developers team: table for 5 persons, board, Internet connection, phone…*
- *After the programm the team ask for a "Certificate of Training "from the Admin.*